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Presentation Overview

•





Murrah High School

Restroom Renovations



Murrah High School

Restroom Renovations



Provine High School

Construction Phase 

• Restroom Renovations

• Science Lab Renovations

• Kitchen Plumbing Repairs

• Parking Lot Repair



Provine High School

Kitchen Plumbing Replacement



Provine High School

Parking Lot Repairs
BEFORE AFTER



Wingfield High School

Construction Phase 

• Structural Repairs

• Science Lab Upgrades

• Library and Academy 

Renovations

• Exterior Door Replacements









Lanier High School

Restroom Renovations



Jim Hill High School

Construction Phase 

• Restroom Renovations

• Gym Improvements

• Science Lab Upgrades

• Library Upgrades



Callaway High School

Construction Phase 



Callaway High School

BEFORE AFTER
New Windows – MDE Requirement



High School Libraries and Academies

Construction Phase 

• Forest Hill High School





Green Elementary School

Restroom Renovations



Bond Financial Update as of December 18, 2020







Bond Cost of Issuance
.49%

$346,250.00
Amount Expended

25.23%
$18,093,336.52

Amount Encumbered
17.17%

$12,081,334.03Amount Un-Encumbered
57.11%

$40,171,579.45

JACKSON PUBLIC SCHOOLS 2018 BOND FUND
EXPENSE ANALYSIS  

Bond Cost of Issuance

Amount Expended

Amount Encumbered

Amount Un-Encumbered
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Purchase orders to be issued this week total $3,590,578.83.  Amount will then be 48%.  



Bond Communications Update

Social Media School of the Week Highlight

Video Tapings of Construction Progress

Project Updates on School’s Webpage



Social Media School of the Week Highlights

Weekly Posts Each Friday

 Lanier High School

 Callaway High School

 Green Elementary School



Bond Communications Update

Video Tapings of Construction Progress

 Provine, CDC, Wingfield, Capital City, Van Winkle and Forest 

Hill were taped before the Winter Break and will begin airing by 

January 11, 2021.

 Boyd, Callaway, Casey, Green, Jim Hill, Lanier, Murrah and 

Spann will begin taping within the next two weeks. 



Project Updates on School’s Webpage



Project Updates on School’s Webpage

Green Elementary School



Thank You

We Welcome Any Questions


